

Week 6: Remaining Feature and Documentation Review

Sep 6, 2026 · Friday · On Campus (College) · PRT681/PRT585 SOFTWARE ENGINEERING: PRACTICE

Unit: Software Engineering Practice

Meeting Topic: Review of Remaining JobTrack Features and Documentation

Prepared By: Pooja Tiwari

Attendees

- Trinh Hieu Tran
- Pooja Tiwari
- Prince Kumar Sah

Meeting Purpose

The purpose of this meeting was to review the sprint work completed so far – registration and login, creating job applications, searching/filtering applications, and updating application status – and to identify and discuss everything from the project scope that still remains outstanding.

Agenda

- Recap the stories completed to date (authentication, create application, search/filter, status update).
- Review remaining scope items not yet covered: document versioning, interview & follow-up tracking, and the reporting dashboard.
- Discuss outstanding RA documentation (search, filter, and status update workflows).
- Discuss required SRS/BRD updates to reflect completed work.
- Discuss remaining and regression testing needs.

Remaining Items

Remaining Item	Details
Document Versioning	Not yet covered by the completed stories – tracking multiple versions/updates of uploaded application documents still needs requirements, data structure, and implementation.
Interview & Follow-up Tracking	Scheduling and tracking interview dates and follow-up reminders has not been implemented or documented yet.
Reporting Dashboard	Key fields for reporting were identified earlier, but the dashboard itself (visuals, insights) still needs to be built and reviewed.
RA Documentation – Search, Filter & Status Update Workflows	Only the create-application workflow has been documented for the BRD/diagrams so far; search/filter and status update workflows still need to be written up.
SRS/BRD Updates	SRS and BRD need to be updated to reflect the registration, login, create application, search/filter, and status update features already completed.
Regression & Remaining Testing	Existing completed features need a regression pass, and test cases for the still-outstanding features need to be prepared once built.

Discussion Summary

The group reviewed the stories completed over the last six weeks, confirming that registration, login, create application, search/filter, and status update functionality have all been implemented and tested. The team then went through the original project scope and identified the items that have not yet been addressed: document versioning, interview and follow-up tracking, and the reporting dashboard. The group also noted that RA documentation currently only covers the create-application workflow, and that the SRS/BRD still need updating to reflect the features already built. Regression testing of completed features and test planning for the outstanding ones were also discussed.

Decisions Made

- The identified remaining items (document versioning, interview & follow-up tracking, reporting dashboard, outstanding RA documentation, SRS/BRD updates, and regression testing) will be carried forward for planning and assignment.
- Detailed task assignment for these items will take place at Saturday's meeting.

Next Meeting

The next meeting (Saturday, 7 September 2026, via Microsoft Teams) will focus on assigning owners and timelines for the remaining items identified today.