

Week 6: Remaining Task Planning and Assignment

Sep 7, 2026 · Saturday · Microsoft Teams · PRT681/PRT585 SOFTWARE ENGINEERING: PRACTICE

Unit: Software Engineering Practice

Meeting Topic: Planning and Assignment of Remaining JobTrack Work

Prepared By: Pooja Tiwari

Attendees

- Trinh Hieu Tran
- Pooja Tiwari
- Prince Kumar Sah

Meeting Purpose

The purpose of this meeting was to plan and assign ownership for the remaining project items identified in Friday's review – document versioning, interview & follow-up tracking, the reporting dashboard, outstanding RA documentation, SRS/BRD updates, and regression testing.

Agenda

- Recap the remaining items identified in Friday's meeting.
- Assign ownership for document versioning and interview & follow-up tracking.
- Assign ownership for the reporting dashboard.
- Assign ownership for outstanding RA documentation and SRS/BRD updates.
- Confirm the testing approach for completed and remaining features.
- Confirm timelines for the assigned work.

Remaining Items and Ownership

Remaining Item	Details	Owner
Document Versioning	Not yet covered by the completed stories – tracking multiple versions/updates of uploaded application documents still needs requirements, data structure, and implementation.	Trinh Hieu Tran (Dev/DBA)
Interview & Follow-up Tracking	Scheduling and tracking interview dates and follow-up reminders has not been implemented or documented yet.	Pooja Tiwari (BA) / Trinh Hieu Tran (Dev)
Reporting Dashboard	Key fields for reporting were identified earlier, but the dashboard itself (visuals, insights) still needs to be built and reviewed.	Prince Kumar Sah (DA) / Trinh Hieu Tran (Dev)
RA Documentation – Search, Filter & Status Update Workflows	Only the create-application workflow has been documented for the BRD/diagrams so far; search/filter and status update workflows still need to be written up.	Pooja Tiwari (RA)
SRS/BRD Updates	SRS and BRD need to be updated to reflect the registration, login, create application, search/filter, and status update features already completed.	Pooja Tiwari (BA)
Regression & Remaining Testing	Existing completed features need a regression pass, and test cases for the still-outstanding features need to be prepared once built.	Prince Kumar Sah (Tester)

Discussion Summary

The group worked through each remaining item from Friday's review and agreed on ownership. Trinh Hieu Tran will take on document versioning and support the reporting dashboard and interview & follow-up tracking from a development perspective, working with Pooja Tiwari on the related requirements. Prince Kumar Sah will lead the analytics side of the reporting

dashboard and will handle regression testing of completed features alongside test planning for the outstanding ones. Pooja Tiwari will complete the RA documentation for the search, filter, and status update workflows and update the SRS/BRD to reflect all completed work.

Decisions Made

- Trinh Hieu Tran to lead document versioning and support the reporting dashboard and interview & follow-up tracking.
- Prince Kumar Sah to lead reporting dashboard analytics and regression/outstanding testing.
- Pooja Tiwari to complete remaining RA documentation and update the SRS/BRD.
- All members to provide progress updates at the next scheduled meeting.