

Week 4: Sprint 1 Progress Meeting

Aug 16, 2026 · 10:30 PM

Unit: Software Engineering Practice

Group: 3

Meeting Topic: Sprint 1 Progress, SRS/BRD Review, Authentication and Database Discussion

Attendees

- Trinh Hieu Tran (S394100)
- Pooja Tiwari (S396163)
- Prince Kumar Sah (S388535)

Meeting Purpose

The purpose of this meeting was to review the tasks completed during Sprint 1, discuss the SRS and BRD documents prepared by the Business Analyst, and discuss the development of the Register and Login pages and the database requirements for the JobTrack project.

Agenda

- Review Sprint 1 completed tasks.
- Discuss the SRS and BRD documents.
- Review the Register and Login page requirements.
- Discuss database structure and requirements.
- Identify remaining tasks and responsibilities.
- Confirm the lead for the next meeting.

Sprint 1 Progress

Task / Area	Discussion / Outcome
Sprint 1 Tasks	The team reviewed the tasks completed during Sprint 1 and discussed the current progress of the project.
BRD	The team discussed the Business Requirements Document and confirmed that the project requirements and scope were being followed.
SRS	The team reviewed the Software Requirements Specification prepared by Pooja Tiwari as the Business Analyst.
Register & Login	The team discussed the requirements and development of the Register and Login pages, including user authentication and validation.
Database	The team discussed the database requirements and how user authentication and application data will be stored.

Discussion Summary

The team reviewed the work completed during Sprint 1 and discussed the current status of the project. The SRS and BRD were discussed to ensure that the project development remains aligned with the documented requirements.

The team also discussed the Register and Login functionality, which is one of the core features of JobTrack. The Register and Login screens are identified as key screens in the SRS.

The database discussion focused on the data required for the system and its connection with the backend. JobTrack is planned to use PostgreSQL with Entity Framework Core, with React as the frontend and ASP.NET Core as the backend.

Decision Made

- Continue development based on the requirements documented in the BRD and SRS.
- Continue work on the Register and Login functionality.
- Progress the database structure and integration.
- Continue the remaining Sprint 1 tasks.
- Keep development within the defined MVP scope.
- Review the progress again in the next meeting.

Action Items

No.	Action Item	Owner	Due Date
1	Continue reviewing and finalising the SRS and BRD requirements	Pooja Tiwari	Before next meeting
2	Continue development of the Register and Login pages	Trinh Hieu Tran	Before next meeting
3	Continue database design and integration work	Trinh Hieu Tran	Before next meeting
4	Review requirements and identify testing scenarios	Prince Kumar Sah	Before next meeting
5	Continue remaining Sprint 1 tasks based on assigned roles	All members	Before next meeting

Next Meeting

Next Meeting Lead: Prince Kumar Sah (S388535)

The next meeting will focus on reviewing the progress of the assigned tasks, including development, database, documentation, and testing.