

Week 3: Discussion on Project

Aug 9, 2026 · 11:00 AM - 11:30 AM · SYD-S226 PRT681/PRT585 SOFTWARE ENGINEERING: PR...

🔗 1

👤 View recap

Unit: Software Engineering Practice

Meeting Topic: Project Idea Discussion and Project Selection

Attendees

- Trinh Hieu Tran
- Pooja Tiwari
- Prince Kumar Sah

Meeting Purpose

The purpose of this meeting was to review and compare the project ideas proposed by group members, discuss feasibility for the 10-week unit timeline, and select one project for the group to continue developing.

Agenda

- Review each proposed project canvas.
- Discuss the problem, users, value, scope, and feasibility of each project.
- Identify technical risks and time constraints.
- Select one project for the group.
- Confirm next actions for further research and feature refinement.

Project Ideas Discussed

	≡ Project	≡ Summary	≡ Discussion Outcome
1	JobTrack - Job Application Tracking System	A web application that helps users record, track, and manage job applications, interview dates, follow-up reminders, documents, and application outcomes.	Selected as the group project because it is realistic, useful, and feasible within 10 weeks.
2	TrailMate	A travel/trail-related project idea that may require external or third-party API integration.	Not selected because the project may depend on third-party APIs, increasing technical risk and making it less suitable for the 10-week timeline.
3	Neighbour / Community Project	A neighbourhood/community support idea involving volunteers and potentially multiple platforms.	Not selected because it may require volunteer participation, broader coordination, and development for both iOS and Android, making the scope less realistic.

Discussion Summary

The group compared the three project ideas based on feasibility, technical complexity, database size, documentation suitability, and whether the project could be completed within the unit timeline.

TrailMate was considered interesting, but the group identified that it may require third-party API integration. This could increase development complexity and create dependency risks, especially if API access, setup, or data handling becomes difficult.

The neighbour/community project was also discussed, but the team decided it was less realistic for the unit because it may require volunteer participation and coordination. The idea could also involve developing for both iOS and Android platforms, which would make the project too broad for the available time.

The group agreed that JobTrack is the most suitable choice because it can be developed as a local web application using React, .NET Core, and PostgreSQL. It has a clear problem, realistic users, manageable database structure, and strong potential for documentation, testing, and presentation.

Decision Made

The group selected:

JobTrack - Job Application Tracking System

as the group project for the unit.

Reasons for Selection

- Clear and realistic problem.
- Useful for job seekers applying through multiple platforms.
- Feasible within a 10-week student project timeline.
- Does not require external API integration for the first version.
- Can be built as one local web application.
- Supports clear roles for development, database, business analysis, testing, data analysis, and reporting.
- Easy to document through BRD, diagrams, test cases, and presentation.

Action Items

	≡ Action Item	≡ Owner	≡ Due Date
1	Research JobTrack features and possible improvements	All members	Before next meeting
2	Review existing JobTrack project canvas and identify missing features	All members	Before next meeting
3	Prepare initial ideas for user stories, database entities, and test scenarios	All members based on role	Week 3