

Week 2: Tool Familiarisation And Agile Method

Aug 8, 2026 · 10:30 AM - 11:00 AM · SYD-S226 PRT681/PRT585 SOFTWARE ENGINEERING: PR...

 1 

 View recap

Tool Familiarisation and Agile Method

Duration: 1 hour

Location: Microsoft Teams

Attendees

- Trinh Hieu Tran
- Pooja Tiwari
- Prince Kumar Sah

Meeting Purpose

The purpose of this meeting was to discuss the main tools required for Week 2 project work and review the team’s understanding of Agile/Scrum practices. The group focused on development tools, project tracking tools, and how Scrum-style workflow could be applied to weekly project tasks.

Agenda

- Review Week 2 requirements.
- Discuss required tools for project work.
- Share current experience with VS Code, Visual Studio, Docker, and Jira.
- Discuss basic understanding of Agile and Scrum.
- Identify how Scrum can be applied to the group project.
- Confirm next actions for tool setup and Week 2 evidence.

Discussion Summary

The group discussed the tools expected to support development and project management. VS Code was discussed as a lightweight editor suitable for React frontend development, documentation, and Git workflow. Visual Studio was discussed as a suitable IDE for .NET backend development and debugging. Docker was discussed as a useful tool for running supporting services such as PostgreSQL in a consistent local environment. Jira was discussed as the preferred tool for managing tasks, backlog items, and progress tracking.

The group also discussed Agile and Scrum at a basic level. Members shared their current understanding of Scrum, including backlog, sprint planning, task assignment, progress tracking, and regular review. The team agreed that Scrum can be applied in a simple way by creating Jira tasks, assigning work based on roles, tracking task status, and reviewing progress during weekly meetings.

Tools Discussed

	 Tool	 Purpose Discussed
1	VS Code	Code editing, React development, documentation, Git workflow
2	Visual Studio	.NET backend development, debugging, project setup
3	Docker	Local environment setup, database container support

4	Jira	Backlog, task assignment, status tracking, sprint-style planning
---	------	--