

MEETING MINUTES

DATE: SEPTEMBER 9, 2026

- Group meeting of DBA, Sydney



Attendees

- Krishna Sapkota
- Nikesh Shrestha
- Shanti Moktan
- Trinh Hieu Tran

Agenda

- Review results from database validation and performance testing
- Finalise optimisation of SQL queries (CRUD, JOIN, and advanced analytical queries)
- Evaluate indexing strategies and confirm final index implementation
- Integrate database components with backend modules and test API-DB interactions

Updates

- Validation tests have identified minor inconsistencies in sample data and constraints; fixes are underway
- Query optimisation has improved execution time for several analytical queries (shifts, expenses, budgets, savings goals)
- Preliminary indexing tests show improved read performance on frequently accessed tables
- Backend team has shared initial API endpoints for integration testings



Final Announcements

- The database development phase is nearing completion, with core structures, queries, and constraints already implemented and tested. The upcoming week will focus on optimisation, integration, and documentation to ensure the database is fully ready for backend use and meets all requirements of the software development process assignment.